













## Roadmap 2019 · 2020

# Roadmap Pepeeta

-  Trolley TestNet official release - Q4 2019
  - 1. Validation Algorithms
  - 2. Consensus Algorithm
  - 3. Mining Nodes
  - 4. Network Protocol
-  Creazione del kit di installazione del SW Trolley tramite estensione - Q1 2020
-  Configurazione del Protocollo TABI (Trolley Blockchain Adapter Interface) - Q1 2020
-  Implementazione della dashboard del SW Trolley - Q1 2020
-  Trolley ProdNet official release - Q1 2020
-  PepeetaStamp dApp release - Q1 2020
-  PepeetaLog dApp release - Q2 2020
-  Official dApp Creation toolkit release - Q2 2020
-  PepeetaSafe dApp release - Q3 2020
-  PepeetaInvoice dApp release - Q3 2020